Rockville’s Pike: Envision A Great Place Planning Commission Schedule *

Work sessions 1

-9

Close Public Record

Work session 10
Work session 11
Work session 12
Work session 13
Work session 14
Work session 15
Work session 16
Work session 17
Work session 18
Work session 19

form code - building form standards (with consultants)

form code - building form standards cont. (South Pike Urban Corridor Frontage)
form code - building form standards cont. (South Pike Urban Corridor Frontage)
infrastructure financing (Holland & Knight) /other South Pike frontages

form code — Middle & North Pike frontages

form code — architectural standards, parking, land uses

transportation — Jefferson and Fleet Street extensions

Middle Pike grid/frontages, architecture

Roger K. Lewis — visioning discussion

Follow-up to Roger Lewis visioning discussion

Remaining Work Sessions

Work session 20
Work session 21
Work session 22
Work session 23

Parks & open space

Sidewalks, corridor planning principles, straw vote summary & schedule
Outstanding transportation issues

Plan implementation

Steps to Document Preparation

1. Staff preparation of PC draft based on PC direction
[Presentation to joint session of Mayor & Council and Planning Commission on County Executive Transit Task Force’s BRT Report]
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PC review of Chapter 5 — Plan recommendations chapter
Release of PC draft (re-open public record)

Public hearing on PC draft

Close public record

PC direction based on testimony

Revisions to draft

PC recommendation to Mayor & Council

All work sessions include discussion of public testimony. *Schedule is subject to change.

Attachment 4

April 27, 2011 — September 30, 2012

September 30, 2011

October 12, 2011
October 26, 2011
November 9, 2011
December 14, 2011
January 11, 2012
January 25, 2012
February 8, 2012
February 22, 2012
March 14, 2012
March 21, 2012

March 28, 2012
April 11, 2012
April 25, 2012
May 9, 2012
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